

Contents

Preface	xi
INTRODUCTION	
1 The construction industry	3
1.1 Introduction	3
1.2 Industry structure	3
1.3 Industry culture	4
1.4 Construction industry reports	5
1.5 The Latham reports	5
1.6 The Egan reports	8
1.7 The National Audit Office Report	10
2 Construction contracts	12
2.1 Contracts and planning	12
2.2 Contracts in use	13
2.3 The Housing Grants, Construction and Regeneration Act 1996	13
2.4 JCT Contracts	15
2.5 ICE Conditions	19
2.6 The Engineering and Construction Contract (NEC)	20
2.7 ACA Standard Form of Contract for Project Partnering PPC2000	21
3 Procurement methods	23
3.1 Procurement criteria	23
3.2 The design process	24
3.3 Procurement options	26
3.4 Traditional procurement	26
3.5 Design and build	31
3.6 Management contracting	35
3.7 Construction management	36
3.8 The role of the project manager	39
3.9 Private finance initiative	40
3.10 Framework contracting	42
3.11 Prime contracting	44
3.12 Partnering	44

PART A PLANNING

4 Management and organisation	53
4.1 Management principles	53
4.2 Leadership styles	55
4.3 Project teams	56
4.4 Team building	57
4.5 The size of construction firms	58
4.6 The characteristics of firms	58
4.7 The small firm	59
4.8 The medium-sized firm	61
4.9 A business unit approach in a medium–large firm	64
4.10 The large firm	64
5 Tendering procedures	72
5.1 Introduction	72
5.2 Competitive tendering	72
5.3 Establishing contract leads	73
5.4 Tender pre-qualification	75
5.5 The tendering process	77
5.6 Procedures for a traditional competitive tender	78
5.7 Procedures for a design and build tender	80
5.8 Traditional competitive tendering	83
5.9 Decision to tender	83
5.10 Pre-tender arrangements	86
5.11 The site visit report	89
5.12 Tender enquiries to subcontractors and suppliers	91
5.13 Build-up of the estimate	92
5.14 Pre-tender method statement	94
5.15 Preparation of pre-tender programme	95
5.16 Build-up of contract preliminaries	96
5.17 Management adjudication of the estimate	98
5.18 Analysis of tender performance	101
6 Managing the supply chain	103
6.1 Supply chain integration	103
6.2 Lean construction	104
6.3 Fast-track construction	105
6.4 Subcontractors	106
6.5 Types of subcontractor – traditional procurement	106
6.6 Types of subcontractor – management procurement	108
6.7 Work package procurement	108
6.8 Forms of subcontract	113
6.9 Construction Industry Scheme	114

7	Managing risk	116
7.1	Risk in construction	116
7.2	The Turnbull Report	117
7.3	Project risk	117
7.4	Risk management	118
7.5	Risk assessment	119
7.6	Client risk	121
7.7	Contractor risk	123
7.8	Tendering risk	126
7.9	Health and safety risk	127
7.10	Fire risk	128
8	The planning process	130
8.1	Introduction	130
8.2	Lead times	131
8.3	Work breakdown structure	133
8.4	Planning stages	133
8.5	Project planning	135
8.6	Pre-tender planning	137
8.7	Pre-contract planning	137
8.8	Contract planning	138
8.9	Planning a project	139
9	Programming techniques	143
9.1	Introduction	143
9.2	Bar charts and linked bar charts	143
9.3	Network analysis	147
9.4	Relationships between arrow diagrams, precedence diagrams and linked bar charts	150
9.5	Arrow diagrams	151
9.6	Precedence diagrams	157
9.7	Line of balance (elemental trend analysis)	165
9.8	Time-chainage diagrams	181
9.9	Accelerating the project	186

PART B PROGRAMMING

10	Developing construction sequences	199
10.1	The thought process	199
10.2	Programme considerations	201
10.3	Resource considerations	205
10.4	Achieving continuity of work	205
10.5	Sequence studies	208

11	Method statements	219
11.1	Introduction	219
11.2	Definition	219
11.3	Preparation of method statements	221
11.4	Pre-tender method statement	221
11.5	Construction method statements	226
11.6	Safety method statements	232
12	Planning for safety	234
12.1	Introduction	234
12.2	Definitions	234
12.3	Legal framework	235
12.4	Health and safety policy	235
12.5	Health and safety management	238
12.6	The safety of site operations	239
12.7	Risk assessment	241
12.8	Hazard and risk	244
12.9	Planning the work	249
12.10	The Construction (Design and Management) Regulations (CDM) 1994	251
12.11	The CDM Regulations 2007	254
12.12	Health and safety training	261
12.13	Measuring performance	263
12.14	Enforcement of legislation	264
12.15	Accidents and incidents	266
12.16	Human factors	267
13	Planning the project	272
13.1	Introduction	272
13.2	Planning procedures within a large organisation	272
13.3	Pre-contract planning	273
13.4	Pre-contract meetings	275
13.5	Placing orders for subcontractors and suppliers	278
13.6	Site layout planning	279
13.7	The master programme	281
13.8	The target programme	283
13.9	Subcontractor programmes	286
13.10	Procurement programmes	286
13.11	Requirement schedules	291
13.12	Contract planning	294
14	Planning cash flow	300
14.1	Introduction	300
14.2	Client's cash flow	300
14.3	Contractor's cash flow	301
14.4	Cash flow forecasting	301
14.5	Credit terms in construction	303

14.6	Forecasting contract value	303
14.7	Forecasting the contractor's income	313
14.8	Movement of money	315
14.9	Working capital	319
14.10	Improving cash flow	319
14.11	Forecast value and cash flow example	322

PART C CONTROL

15	Project control procedures	329
15.1	Introduction	329
15.2	Control procedures within organisations	329
15.3	Definitions	331
15.4	Types of budgets	331
15.5	Preparing budgets	332
15.6	Contract budgets	332
15.7	Labour, plant and preliminaries budgets	333
15.8	Budget control procedures	336
15.9	Importance of site records	341
15.10	Meetings as part of the control process	342
15.11	Key performance indicators	346
16	Controlling time	348
16.1	Introduction	348
16.2	Time for completion	348
16.3	The contractor's programme	349
16.4	Milestones	350
16.5	Early warning systems	350
16.6	Progress and delay	351
16.7	Progress recording	353
16.8	Delay and disruption	358
16.9	Extensions of time	361
16.10	The 'as-planned' programme	366
16.11	The 'as-built' programme	367
16.12	Delay analysis	368
16.13	Delay and Disruption Protocol	368
16.14	Delay analysis methodologies	369
16.15	Delay analysis in practice	369
16.16	Project acceleration	375
17	Controlling money	378
17.1	Introduction	378
17.2	Reporting procedures	378
17.3	Monthly cost–value reporting	380
17.4	CVR terminology	380

17.5	Cost–value reports	384
17.6	CVR case study	390
17.7	Interim valuations using S curves	391
18	Controlling resources	394
18.1	Introduction	394
18.2	Labour control	395
18.3	Materials control	401
18.4	Plant control	408
18.5	The control and coordination of subcontractors	410
 PART D CASE STUDIES		
19	City Road project	425
19.1	Project description	425
19.2	Project details	425
19.3	Site constraints	425
19.4	Tender stage	429
19.5	Pre-contract stage	440
19.6	Contract stage	452
20	Eastlands project	457
20.1	Project description	457
20.2	Project details	457
20.3	Construction details	457
20.4	Organisation structure of the developer/contractor	459
20.5	Project planning	463
20.6	Method statement – tower blocks A and B	463
21	Highway project	474
21.1	General description	474
21.2	Construction strategy	474
21.3	Method statement (simplified)	480
21.4	Clause 14 programme	484
Index		485